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Quarterly Overview

Reporting Country 
Kyrgyzstan

Technical Areas % 
Completion

Lead Partner KNCV 1. Universal and Early Access 89%
Collaborating Partners 2. Laboratories 92%
Date Report Sent April 30, 2012 3. Infection Control 69%
From Bakyt Myrzaliev, TB CARE I 4. PMDT 75%
To Bryn Sakagawa, USAID CAR 5. TB/HIV 75%
Reporting Period January - February 2012 6. Health Systems Strengthening 75%

7. M&E, OR and Surveillance 100%
8. Drug supply and management Cancelled
Overall work plan completion 82%

Technical and administrative challenges

Most Significant Achievements 

Overall work plan implementation status

Universal Access: 
Draft National TB  program «Tuberculosis IV» for 2012-2016 was discussed with NTP and key partners, 
and submitted to NPT for approval. 
 
TB  in children 
Guideline on TB in children was discussed at the meeting in the Center of Development of Health Care 
under the Minister of Health. 
 
TB/HIV  
TB/HIV strategic plan was drafted, discussed and submitted for revision to health care providers and 
partners. 
 
M&E and Surveillance: 
Working meeting on discussion of recording and reporting forms, schedule of reporting and chain of 
data transmission as well as electronic database on TB patients was conducted. 

Planned Activities  for the extension period  were implemented. 
1. Development of National TB strategy for 2011 -2016 
2. Development of protocols on X/MDRTB management in children 
3. Development of National strategic plan on TB/HIV collaboration  
4. Working meeting for revision of recording and reporting forms in accordance with WHO standards  
The following activities  will be finalized during APA2. 
1. Strengthening of laboratory service in prison system  
2. Development of National strategic plan  
3. Development of IC guidelines and regulatory documents in accordance with international standards 
4. Workshop on development of PMDT action plans in new project sites 
 

Technical Challanges: 
More technical staff are needed for project  implementation. 





Quarterly Technical Outcome Report 

2010* 2011** 2012 ****
441 423*** N/A
441 423 160

Target Result
Y1 Y1

1 Improved TB 
control in 
prisons

Bacteriologicall
y confirmed TB 
cases in 
prisons 
reported to 
NTP 

Bacteriologically 
confirmed TB cases 
reported in prisons in 
project sites 
(indicator for case 
detection), 
disaggregated by 
culture and DST 
results (indicator for 
access to 
bacteriological 
examinations in 
prison) 

Bacteriologically 
confirmed TB cases 
reported in prisons 
is not reported to 
NTP

Not 
available

Not available After the laboratory plan was 
drafted by NTP with TA of SNRL 
(Gauting) in November, the 
prison medical department & 
prison laboratory staff organized 
an internal meeting to discuss 
the part of prison laboratory 
network and mechanism for lab 
diagnostic of MDR TB in the NTP 
laboratory. 

 

Challenges:
Weak laboratory service in prison 
system because of poor 
management, poor infrastructure 
and lack of resources.

Next steps:
Draft National Laboratory Plan 
including chapter for prisons will 
be developed. 
Finalization of National Laboratory 
Plan.

2 Strengthened 
TB control in 
migrants

TB cases in 
migrants 
reported to 
NTP among 
the total 
number of TB 
patients

TB cases in migrants 
reported to NTP 
among the total 
number of TB 
patients

Bishkek - 9,2%
Issyk-Kul- 6,3%

Bishkek - 
9,2%
Issyk-Kul - 
6,3%

Discussion were held with NTP 
and key partners on 
establishment of TWG on TB in 
migrants. The meetings were 
held in January and February.

Challenges:
Lack of reliable information about 
TB situation among migrated 
population. 

Next steps:
Establishment of thematic 
working group on TB in migrants.  
Analysis of policies on TB in 
migrants.

Number of MDR cases diagnosed
Number of MDR cases put on treatment
* January - December 2010    
** January - September 2011
**** January - March 2012

Technical Area 1. Universal and Early Access

*** - only MDRTB cases on treatment are registered (those who are not on treatment are 
not registered). About 700 MDRTB cases are not on treatment and not in the register. NTP 
collects data from regions on 15-th of next month after the reporting period. It means that 
country data will be available only after 21 February. 

Highlights of the Quarter Challenges and Next Steps to 
Reach the Target

Expected 
Outcomes

Outcome 
Indicators

Indicator 
Definition

Baseline



3 International 
standards on 
TB 
management 
(including 
childhood TB) 
introduced in 
country

Number of 
childhood TB 
cases 

Number of childhood 
TB cases  
disaggregated by 
active (contact, risk 
group examination) 
and passive case 
finding

Bishkek - 121 TB 
cases in children
Issyk-Kul - 33 TB 
cases in children
Active:
Bishkek - 106 
(87,6%)
Issyk-Kul - 32 
(96,7%)
Passive:
Bishkek - 15 
(12,4%)
Issyk-Kul - 1 
(3,3%)

Not available Previously developed draft of TB 
in children guideline was 
discussed and updated at a 
thematic working group meeting 
in January.

Challenges:
Limited capacities on TB children 
in the country. 

Next steps:
Workshop on discussion of pre-
final version of the National TB 
Program will be organized. 
Pre-final version of guideline on 
TB in children will be developed. 

Target Result
Y1 Y1

1 Laboratory 
strategic 
planning 
capacity 
improved

Developed 
National 
laboratory 
strategic plan

National laboratory 
strategic is developed 
Yes/No

No No Draf National Laboratory 
Strategic Plan was developed 
and submitted to NTP. Final 
discussion will be conducted 
after the assessment  of TB 
Laboratory Service by the Supra-
National Laboratory. 

Challenges:
Weak management of national 
laboratory service. 

Next steps: 
Finalization of National Laboratory 
Plan. 

2 Management 
of laboratory 
services 
improved

Number of 
laboratories 
that have 
updated 
laboratory 
SOPs in line 
with WHO 
standards 
(number and 
percent)

Number of culture 
laboratories that 
have SOPs in line 
with WHO  standards 
out of total number 
of culture 
laboratories in 
project sites (number 
and percent)

0 0 Activity is postponed until APA2. Moved to APA2

3 TB diagnostic 
capability 
enhanced 
through 
introduction of 
new diagnostic 
tools

TB patients 
diagnosed by 
GenExpert 
(number and 
percent)

TB patients 
diagnosed by 
GenExpert in project 
sites (number and 
percent out of all TB 
patients in project 
sites) disaggregated 
by TB/MDR TB

0 0 Upon mission decision, 
procurement of GeneXpert by TB 
CARE I is cancelled because 6 
GeneXpert machines are being 
procured by partners.

Challenges:
Insufficient coordination of 
GeneXpert implementation at the 
country level. 

Challenges and Next Steps to 
Reach the Target

Highlights of the QuarterBaseline
Technical Area 2. Laboratories
Expected 
Outcomes

Outcome 
Indicators

Indicator 
Definition



Target Result
Y1 Y1

1 Introduce and 
scaled-up of 
minimum 
package of IC 
interventions 
in key facilities 
in project sites

Ratio of TB 
notification 
rate in health 
care staff

Ratio of TB 
notification rate in 
health care staff over 
the TB notification 
rate in general 
population, adjusted 
by age and sex in 
project sites 

118 per 100 000 
doctors and nurses

Not available Meetings were held with TWG to 
discuss the chapters of TB-IC 
guidelines. These meetings were 
held in January and February.                                               

Challenges
Limited knowledge of international 
recommendations in TB-IC. 

Next steps
Training for members of TB-IC 
TWG.
Draft TB-IC guideline in APA2.

2 Developed 
local capacity 
on TB IC

Key facilities 
with a 
designated TB 
IC focal person 
in each project 
site including 
prison sector 
(number and 
percent)

Key facilities with a 
designated TB IC 
focal person in each 
project site including 
prison sector 
(number and 
percent) 
disaggregated by 
prison and civil 
sector

0 0 TB-IC training postponed till 
APA2. 

Moved to APA2

 

Target Result
Y1 Y1

1 PMDT scale up 
in civilian and 
prison sectors

MDR TB cases 
put on 
treatment 
(number and 
percentage of 
diagnosed 
MDR TB cases)

Number and % of lab-
confirmed MDR-TB 
patients enrolled on 
2nd-line anti-TB 
treatment among all 
lab-confirmed MDR-
TB cases during 
reporting period in 
project sites 
disaggregated by civil 
and prison sector

Civil:
Bishkek - 77 
Issyk-Kul- 23 
Prison:
75 
Remarks: There is 
no registration of 
MDRTB cases 
diagnosed. Only 
those who are 
enrolled on 
treatment are 
registered.

N/A Meeting with NTP team, prison 
staff and partners was organized 
in February 2012 to discuss the 
PMDT action plans for project 
sites. 

Next steps
PMDT action plan will be finalized 
in APA 2.
Data not available due to poor 
national TB register management 

Expected 
Outcomes

Outcome 
Indicators

Indicator 
Definition

Technical Area 4. PMDT
Expected 
Outcomes

BaselineOutcome 
Indicators

Indicator 
Definition

Highlights of the Quarter

Highlights of the Quarter Challenges and Next Steps to 
Reach the Target

Baseline Challenges and Next Steps to 
Reach the Target

3. Infection ControlTechnical Area



2 Improved 
X/MDR TB 
management 
in children  

Number of 
children put on 
MDR TB 
treatment in 
accordance 
with 
international 
guidelines 
(number and 
percentage out 
of all children 
diagnosed with 
MDRTB)

Number of children 
put on MDR TB 
treatment  in 
accordance with 
international 
guidelines (number 
and percentage out 
of all children 
diagnosed with 
MDRTB) 
disaggregated by 
oblasts

Number of children 
registered with 
MDRTB -17 

Number of 
children 
registered 
with MDR TB 
in the 
country -14 
Remark: 
registered 
means only 
those who 
are 
diagnosed 
AND put on 
treatment. 

Draft Guideline on TB 
Management in Children was 
developed and discussed.

Finalization of protocols on TB in 
children in APA2. 

Target Result
Y1 Y1

1 Increased 
demand for 
TB/HIV 
activities

Country has a 
National  
strategic plan  
on TB/HIV 
collaborative 
activities in 
line with WHO 
standards

National strategic 
plan  on  TB/HIV 
collaborative 
activities is in line 
with WHO standards 
and available in 
country (yes/no)

No No The working meeting was held 
with participation of a thematic 
working group engaged in 
development of Strategic plan on 
TB/HIV. Participants of the 
working meetings were 
specialists from health system, 
State System for Execution 
Punishment, representatives of 
NGOs and international 
organizations.
During the meeting participants 
presented a work plan on 
TB/HIV, discussed the dynamics 
of epidemiological indicators, 
analysis and results of conducted 
activities.
At the end of the working 
meeting, participants discussed 
and developed a draft strategic 
plan on TB/HIV that was sent to 
key partners to enable them to 
include their activities into the 
action plan.

The final version of Strategic Plan 
on TB/HIV along with action plan 
will be presented and adopted at a 
regular meeting of TWG on 
TB/HIV in May 2012.

Target Result
Y1 Y1

Highlights of the Quarter
Technical Area

Indicator 
Definition

Baseline
Technical Area 5. TB/HIV
Expected 
Outcomes

Challenges and Next Steps to 
Reach the Target

Highlights of the Quarter

Challenges and Next Steps to 
Reach the Target

Outcome 
Indicators

6. Health Systems Strengthening
BaselineIndicator 

Definition
Expected 
Outcomes

Outcome 
Indicators



1 Improved local  
human 
resource 
capacity

Number of 
training 
curriculum 
(modules) 
developed

Number of developed 
and implemented 
training curriculum 
(modules) on 
different topics 

0 Workshop on the development of 
training curricula on PMDT 
including TB in children, TB-IC 
and palliative care was 
postponed since national 
guidelines are under revision. 

Moved to APA2

2 Improved  
patient 
adherence to 
treatment

Default rate 
among TB 
patients

Default rate among 
TB patients in project 
sites disaggregated 
by TB and MDR TB

All  TB 
Bish - 12,8%
IssK - 2,0%
MDR TB - not 
available

All  TB 
Bish - 12,2%
IssK - 1,4%
MDR TB - 
not 
available

Period: 
October - 
December 
2011

Discussions with NTP and key 
partners on the establishment of 
TWG.

Next steps: 
Establishment of thematic 
working group and development 
of patient support system

Target Result
Y1 Y1

1 Improved 
surveillance 
system  
(including MDR 
TB and 
TB/HIV) 

1)Reporting 
units at all 
levels of data 
flow 
submitting 
timely reports 
according to 
national 
guidelines 
(number and 
percentage)                               
2)Feedback 
from 
systematic 
analysis of 
surveillance 
and 
programmatic 
data and 
related 
recommendati
ons provided 
by central to 
lower levels

1)Reporting units at 
all levels of data flow 
in project sites 
submitting timely 
reports according to 
national guidelines 
(number and 
percentage)                               
2)Reporting units 
that have received 
feedback from 
central level (number 
and percentage)

1) 0 (0%)
2) 0 (0%)

not yet 
mesured

The meeting was held with NTP 
and partners on February 27, 
2012 to discuss recording and 
reporting forms. 

Challenges
The current surveillance system is 
not functioning and managed by 
the NTP. 
Lack of surveillance system in the 
prisons.  

Next steps
Revision of surveillance system in 
the country and development of 
surveilance system in the prison 
sector in accordance with the 
national standards.

Highlights of the Quarter Challenges and Next Steps to 
Reach the Target

Expected 
Outcomes

Outcome 
Indicators

Indicator 
Definition

Baseline
Technical Area 7. M&E, OR and Surveillance



2 Strengthened  
local capacities 
on OR

Operations 
research 
studies 
completed & 
results 
disseminated 
(number)

Number of operations 
research studies 
completed & results 
disseminated

0 0 Challenges:
Lack of local capacity for OR.
Activity will move to APA2. 

Target Result
Y1 Y1

1 Improved drug 
management 
in project sites

Number of 
oblast with 
quarterly 
oblast stock 
information 
available both 
for first and 
second line 
drugs

Number of oblast in 
TB CARE I project 
sites with quarterly 
oblast stock 
information available 
(both for first and 
second line 
drugs)/total number 
of oblasts in project 
sites

0 2 0 This activity was canceled since 
it is covered by other projects. 

Technical Area 8. Drug supply and management
Expected 
Outcomes

Outcome 
Indicators

Indicator 
Definition

Baseline Highlights of the Quarter Challenges and Next Steps to 
Reach the Target



Quarterly Activity Plan Report

Outcomes Lead 
Partner

Approved 
Budget

Cumulative 
Completion

 Month Year

1.1.1 Assessment visit on 
TB control in 
prisons in project 
sites 

KNCV 2.970       100% Jul 2011 Assesment of TB control program in prisons was 
conducted in July-August. Mission team visited two TB 
prisons, pre-trial detension facility and usual prison with 
central prison hospital. 

1.1.2 Strengthening of 
laboratory service 
in prison system

KNCV 4.050       75% Feb 2012 In accordance with National Laboratory Strategic Plan, 
the chapter on strengthening of laboratory service in 
prison system will be developed after the assessment of 
TB Laboratory service by the Supra-National Laboratory.

1.1.3 Training of prison 
medical staff 

KNCV 1.141       Postponed May 2012 Moved to APA2

1.2.1 Round table 
meeting on 
development of 
TWG 

KNCV 2.940       100% Nov 2011 One-day roundtable on TB in migrants was conducted 
on 26 November in Bishkek. Technical assistance was 
provided by the regional technical officer. Participants of 
the roundtable agreed to establish a TWG on TB in 
migrants with representatives of the Ministry of Labour, 
migration police, Ministry of Health, Ministry of Social 
Affairs, MOM, NGO and other partners. Total number of 
participants - 22 people  (13 females and 9 males). 
State bodies and partners organizations preliminary 
nominated members for TWG. 
During the meeting representatives of state bodies from 
the Ministry of Health, National Center of Phthisiology, 
State Penitentiary Service, Kyrgyz Medical Institute for 
post-graduation; international organizations from USAID 
Quality health care and Dialogue on TB / HIV projects, 
HOPE, MSF, ICRC and non-governmental sector 
organizations “Association of Hospitals”, "Society" 
discussed main provisions of the program and suggested 
the latest recommendations to the National Program for 
further submission by the Ministry of Health to the 
Government of KR for approval.
The expected outcome of the program for 2016 is timely 
diagnosis and treatment of TB patients to reduce 
morbidity rate by 30% by the end of 2016 and mortality 
rate by 20% in comparison for 2010.

1.2.2 Analysis of policy 
and practices 
related to TB 
control in migrants

KNCV 2.410       100% Aug 2011 Analysis was conducted during joint assessment mission 
in July-August. Results of analysis will be presented and 
discussed during round table on TB in migrants. 
Establishment of TWG on TB in migrants will be 
discussed during round table. 

1.1 Improved TB 
control in prisons

1.2 Strengthened 
TB control in 
migrants

1. Universal and 
Early Access

Cumulative Progress and Deliverables up-to-datePlanned 
Completion 



1.3.1 Development of 
National TB 
strategy for 2011 -
2016

KNCV 7.716       75% Feb 2012 A final discussion of National Program «Tuberculosis IV» 
for 2012-2016 was conducted.  The purpose of the 
National Program is to provide timely and quality 
diagnosis of Kyrgyz population and adequate treatment 
of TB patients, both in civil and in prison health care 
sectors.
During the meeting, representatives of state bodies 
from the Ministry of Health, National Center of 
Phthisiology, State Penitentiary Service, Kyrgyz Medical 
Institute for post-graduation; international organizations 
from USAID Quality Health Care and Dialogue on TB / 
HIV projects, HOPE, MSF, ICRC and non-governmental 
sector organizations “Association of Hospitals”, "Society" 
discussed the main provisions of the program and 
suggested recommendations to the National Program for 
further submission to the Ministry of Health and to the 
Government of KR for approval.
The expected outcome of the program for 2016 is timely 
diagnosis and treatment of TB patients to reduce 
morbidity rate by 30% by the end of 2016 and mortality 
rate by 20% in 2012 in comparison with 2010.

1.3.2 Training on TB 
management in 
children 

KNCV 6.580       100% Aug 2011 One TB doctor from National TB program participated in 
International course on childhood TB management in 
Riga. TB pediatrician from Issykkul oblast couldn't 
attend the course. 

1.3.3 Development of 
action plan to scale 
up TB management 
in children

KNCV 8.950       75% Feb 2012 In accordance with Guideline on TB Management in 
Children, the action plan to scale up TB management in 
children was drafted. 

89%

Outcomes Lead 
Partner

Approved 
Budget

Cumulative 
Completion

 Month Year

2.1.1 Development of 
National strategic 
plan 

KNCV 6.850 75% Feb 2012 Draf National Laboratory Strategic Plan was developed 
and submitted to NTP. Final discussion will be conducted 
after the assessment  of TB Laboratory Service by the 
Supra-National Laboratory. 

2.1.2 Continious 
supportive 
supervision

KNCV 3.185 100% Dec 2011 A specialist from the Supranational Reference laboratory 
provided TA for development of the National Laboratory 
plan. 

2.2 Management of 
laboratory services 
improved

2.2.1 Updating of lab 
SOPs in accordance 
with international 
standards

KNCV 2.810 Postponed Jul 2012 Moved to APA2

1.3 International 
standards on TB 
management 
(including childhood 
TB) introduced in 
country

2.1 Laboratory 
strategic planning 
capacity improved

2. Laboratories Cumulative Progress and Deliverables up-to-datePlanned 
Completion 



2.3.1 Procurement of 
GenExpert and its  
related equipment 

KNCV 93.640 Cancelled Sep 2011 This activity will be cancelled because five GeneXpert 
machines are planned to be procured by other ptojects. 

2.3.2 Introduction and 
piloting of 
GenExpert 

KNCV 3.288 100% Nov 2011 Upon approval of USAID CAR mission this activity was 
reprogrammed to the regional workshop on GeneXpert 
implementation. 
A two-day regional workshop was conducted with 
technical assistance of WHO and was facilitated by 
experts from WHO, USAID HQ, PMU TB CARE, FIND, 
North Medical Univercity of Ruassian Federation. 
Representatives of NTP, NRL, priison laboratories and 
partners organizations (Quality, PIU GF, MSF) 
participated in the regional workshop. Total number of 
participants - 6 people (3 males, 3 females). 

92%

Outcomes Lead 
Partner

Approved 
Budget

Cumulative 
Completion

 Month Year

3.1.1 Development of IC 
guidelines and 
regulatory 
documents in 
accordance with 
international 
standards

KNCV 5.200 50% Feb 2012 Meetings were held with TWG to discuss chapters of TB-
IC gudeline. These meetings were held in January and 
February. 
TB IC Guideline will be drafted in May, 2012.

3.1.2 Assessment of TB 
IC in project sites

KNCV 2.820 100% Aug 2011 Assessment of TB-IC in TB facilities in Bishkek, 
Vorontzovka and Issykkul oblast including prison system 
(two prison TB hospitals, pre-trial detenction facility and 
prison TB hospital) was conducted by regional TB-IC 
consultant in July-August. 

3.1.3 Continious 
supportive 
supervision

KNCV 1.760 100% Dec 2011 Regional TB-IC specialist Vlad Furman provided technical 
support for the development of TB-IC guidelines and 
national plan. 

3.1.4 Procurement of IC  
equipment for risk 
assessment and 
protection 
measures

KNCV 10.570 Postponed Sep 2012 Since workshop on TB-IC is postponed until APA2, 
procurement of IC equipment is postponed too.  

3.2.1 Training on 
environmental 
aspects of TB IC

KNCV 4530 Cancelled Sep 2011 As local engineers were not identified this activity was 
not implemented. Because of lack of capacity, this 
activity is cancelled.

3.2.2 Training on IC in 
project sites

KNCV 4980 25% Jun 2012 Moved to APA2

69%

3.1 Introduce and 
scaled-up of 
minimum package 
of IC interventions 
in key facilities in 
project sites

2.3 TB diagnostic 
capability enhanced 
through introduction 
of new diagnostic 
tools

3.2 Developed local 
capacity on TB IC

Planned 
Completion 

3. Infection Control Cumulative Progress and Deliverables up-to-date



Outcomes Lead 
Partner

Approved 
Budget

Cumulative 
Completion

 Month Year

4.1.1 Assesment visit on 
PMDT

KNCV 14.690 100% Aug 2011 Assessment of PMDT in Bishkek (Bishkek city, 
Vorontzovka), Issykkul oblast and prison TB hospital for 
MDRTB patients was conducted in July-August by senior 
PMDT consultant and regional TB consultant. 

4.1.2 Workshop on 
development of 
PMDT action plans 
in new project sites

KNCV 3.160 50% Feb 2012 PMDT action plan will be developed in May 2012

4.1.3 Training on X/MDR 
TB clinical 
management in 
project sites

KNCV 14.789 postponed Apr 2012 Activity is postponed until APA2.

4.2 Improved X/MDR TB management in children  4.2.1 Development of 
protocols on 
X/MDRTB 
management in 
children

KNCV 2.498    75% Feb 2012 Draft guideline on TB Management in Children was 
develped and a pre-final discussion was conducted.

75%

Outcomes Lead 
Partner

Approved 
Budget

Cumulative 
Completion

 Month Year

5.1 Increased 
demand for TB/HIV 
activities

5.1.1 Development of 
National strategic 
plan on TB/HIV 
collaboration 

KNCV 2.410 75% Feb 2012 The working meeting was held with participation of 
thematic working group engaged in development of 
Strategic plan on TB/HIV. Participants of the working 
meetings were specialists from health system, State 
System for Execution Punishment, representatives of 
NGOs and international organizations.
During the meeting participants presented a work plan 
on TB/HIV, discussed the dynamics of epidemiological 
indicators, analysis and results of conducted activities.
At the end of the working meeting, participants 
discussed and developed a draft strategic plan on 
TB/HIV, that was sent to key partners to enable them to 
include their activities into the action plan. The final 
version of Strategic Plan on TB/HIV along with action 
plan will be presented and adopted at a regular meeting 
of TWG on TB/HIV in May 2012.

75%

Cumulative Progress and Deliverables up-to-date

4.1 PMDT scale up 
in civilian and prison 

sectors

5. TB/HIV Cumulative Progress and Deliverables up-to-datePlanned 
Completion 

4. PMDT Planned 
Completion 



Outcomes Lead 
Partner

Approved 
Budget

Cumulative 
Completion

 Month Year

6.1.1 Training on 
"strategic planning 
and innovation" 

KNCV 5.540       100% Aug 2011 One representative from NTP participated in the IUATLD 
training course on Strategic planning and Innovation. 

6.1.2 Development of 
HRD plan for TB

KNCV 2.470       100% Sep 2011 HRD consultant collected information about training 
activities during an assessment mission and conducted 
analysis. Recommendations for HRD plan were 
developed.

6.1.3 Strengthening of  
local training 
capacities 

KNCV 4.515       25% Jun 2012 Moved to APA2

6.1.4 Introductory 
meeting of 
defeveloped plan 
for sustainble e-
library  in Russian 
and English 
languages

KNCV 1.135       25% Jun 2012 Moved to APA2

6.1.5 Regional 
introductory 
workshop for 
implementation of 
TB CARE I, QHCP 
and Dialoge 
projects in CAR 

KNCV 529          100% Jul 2011 13 participants from Kyrgyzstan (7 female and 6 males) 
representing NTP, TB associaltion, prison system and 
Ministry of social affairs participated in the regional 
meeting on harmonization of activity plans. 

6.2 Improved  
patient adherence 
to treatment

6.2.1 Development of 
patient support 
system

KNCV         2.665 100% Nov 2011 A one-day roundtable on the development of a Patient 
support system was conducted on 25 November with 
technical assistance from the regional technical 
specialist. Representatives of MoH, MoLSA, MoLM, prison 
system, international partners and national NGOs 
participated in the roundtable. Total number of 
participants - 23 people (14 females and 9 males). It 
was agreed to establish TWG on patient support. 
Discussions with NTP and key partners on establishment 
of TWG.75%

Outcomes Lead 
Partner

Approved 
Budget

Cumulative 
Completion

 Month Year

6.1 Improved local  
human resource 
capacity

7. M&E, OR and 
Surveillance

Cumulative Progress and Deliverables up-to-date

6. Health Systems 
Strengthening

Cumulative Progress and Deliverables up-to-datePlanned 
Completion 

Planned 
Completion 



7.1 Improved 
surveilance system  
(including MDR TB 
and TB/HIV) 

7.1.1 Assessment of 
surveillance system

KNCV 16.808 100% Aug 2011 Assessment of surveillance system was conducted 
during July-August, 2011 by a senior epidemiologist and 
regional M&E officer. Workshop on the development of 
an action plan for improving the surveillance system was 
conducted. Plans and descriptive document were 
approved by MoH. Total participants - 20 (12 Female, 8 
Male). 

A working meeting was held  in order to conduct final 
discussion of recording and reporting forms, schedule of 
reporting and chain of data transmission, electronic 
database on TB patients for ensuring effective and 
quality follow up and adequate treatment of TB patients, 
both in civil and in prison health care sectors.
During the working meeting representatives of thematic 
working group from National Center of Phthisiology, 
State Service for Execution Punishment; international 
organizations from USAID projects Quality health care, 
HOPE, MSF, ICRC and non-governmental sector 
"Society" presented and discussed developed recording 
and reporting forms and suggested the latest 
recommendations to the forms which were approved by 
TWG and will be further implemented in creating 
electronic database.

100%

Outcomes Lead 
Partner

Approved 
Budget

Cumulative 
Completion

 Month Year

Improved drug 
management in 
project sites

8.1.1 Development of 
action plan on drug 
management 

KNCV 1.310 Cancelled Sep 2011 Since this activity is covered by other projects it was 
cancelled. 

Cancelled

8. Drug supply and 
management

Planned 
Completion 

Cumulative Progress and Deliverables up-to-date



Quarterly GeneXpert Report

Country Kyrgyzstan Period

Table 1: GeneXpert instruments and cartridges procured or planned by quarter

Jan-Dec 2011 Jan-Mar 2012 Cumulative Total

# GeneXpert Instruments 0 0 0
# Cartridges 0 0 0

Table 2: Cumulative List of GeneXpert Instruments Procured to Date or Planned in the Next Quarter
Already 

procured or 
still planned? 

(i.e. Write 
"Procured" or 

"Planned")

Instrument # of Modules 
(1, 2, 4, or 

16)

Location(s) 
(facility name 

& city/ 
province or 

TBD)

USG Funding 
Source (e.g.,  
PEPFAR COP 

FYxx, USAID)1

1                
2                
3                
4                
5                
6                
7
8

     
     
     
     
     
     
     
     

1 Differentiating between PEPFAR and USAID-funded is important. If it is PEPFAR funded, specify the fiscal year (i.e. FY2011).

January - February 2012

# still planned 
for procurement 

in APA 2

Month, Year 
procurement 

planned (i.e. April 
2012)

Partner/ Implementing Organization; 
Additional Comments

Procured



Table 3: Cumulative Xpert MTB/RIF Cartridges Procured to Date or Planned for Next Quarter
Already 

procured or 
still planned? 

(i.e. Write 
"Procured" or 

"Planned")

Order # # of 
Cartridges*

Location(s) 
(facility name 

and city/ 
province or 

TBD)

USG Funding 
Source (e.g., 
PEPFAR COP 

FYxx, USAID) 1

1                
2                
3                
4                
5                

Any additional information/clarifications to the above (optional)

Please describe technical assistance or evaluation of implementation activities performed and planned.

*There are 10 cartridges per kit, but we need the total # of cartridges (not kits)

Please provide a brief description of any significant problems encountered in use of the GeneXpert machine(s) and Xpert MTB/RIF 
cartridges

Comments

N/A 



Quarterly Photos (as well as tables, charts and other relevant materials)

A working meeting for final discussion of National program «Tuberculosis IV» for the years 2012-2016.  
January 27, 2012
(From left to right Myrzaliev Bakyt, Director of USAID project TB CARE I; Imanaliev Myrzahat, Director of Republic center of informatics and epidemiology;      
Tom Mohr, Regional Director of project USAID Quality Health Care; Aida Estebesova Program Manager of USAID project HOPE, Adamalieva Ainura, TB specialist of 
USAID project HOPE.



A working meeting for development a strategic plan on TB/HIV in Kyrgyz Republic.  

February 16, 2012
(From the left Myrzaliev Bakyt, Director of USAID project TB CARE I; Idrissova Maria, Regional Senior TB Adviser; Aida Estebesova Program Manager of USAID 
project HOPE; David Chichinadze, Medical Delegate; Imanaliev Myrzahat, Director of Republic center of informatics and epidemiology.



(From left Toktorgazieva Kunduz, Head of MDR department  under NCP, Uliay Myasnikova  IT Specialist of USAID project HOPE, Abdrakhmanova Elmira, 
Head of department of informatics and epidemiology, Kukhranova Elena Deputy Director of Branch Office in KR Project HOPE

February 24, 2012

A working meeting on strengthening of surveillance system of tuberculosis in Kyrgyz Republic.  



Organization:

Country:

Reporting date:

Year:

Description (1) ID numbers 
(2)

Acquisition date 
(3)

Acquisition cost 
(4) V.A.T (5) Location 

(6)
Condition 

(7)
Disposition 

date (8) Title held by (9)
Insurance 

policy 
number

Insurance 
Policy #

Table 120 0001 30 September 2011 4.013,00 KGS    426,33 KGS      KGZ new Director, KNCV Branch KGZ n/a

Table 120 0002 30 September 2011 4.013,00 KGS    426,33 KGS      KGZ new Director, KNCV Branch KGZ n/a

Table 120 0003 30 September 2011 4.013,00 KGS    426,33 KGS      KGZ new Director, KNCV Branch KGZ n/a

Table 140 0004 30 September 2011 3.157,50 KGS    335,50 KGS      KGZ new Director, KNCV Branch KGZ n/a

Table 140 0005 30 September 2011 3.157,50 KGS    335,50 KGS      KGZ new Director, KNCV Branch KGZ n/a

Armchair portable 0006 30 September 2011 2.480,00 KGS    263,33 KGS      KGZ new Director, KNCV Branch KGZ n/a

Armchair portable 0007 30 September 2011 2.480,00 KGS    263,33 KGS      KGZ new Director, KNCV Branch KGZ n/a

Armchair portable 0008 30 September 2011 2.480,00 KGS    263,33 KGS      KGZ new Director, KNCV Branch KGZ n/a

Office chair 0009 30 September 2011 1.263,16 KGS    134,17 KGS      KGZ new Director, KNCV Branch KGZ n/a

Office chair 0010 30 September 2011 1.263,16 KGS    134,17 KGS      KGZ new Director, KNCV Branch KGZ n/a

Office chair 0011 30 September 2011 1.263,16 KGS    134,17 KGS      KGZ new Director, KNCV Branch KGZ n/a

Office chair 0012 30 September 2011 1.263,16 KGS    134,17 KGS      KGZ new Director, KNCV Branch KGZ n/a

Office chair 0013 30 September 2011 1.263,16 KGS    134,17 KGS      KGZ new Director, KNCV Branch KGZ n/a

Office chair 0014 30 September 2011 1.263,16 KGS    134,17 KGS      KGZ new Director, KNCV Branch KGZ n/a

Safe 0015 30 September 2011 8.795,00 KGS    934,00 KGS      KGZ new Director, KNCV Branch KGZ n/a

Cabinet 0016 30 September 2011 4.736,00 KGS    503,00 KGS      KGZ new Director, KNCV Branch KGZ n/a

Book shelves 0017 30 September 2011 11.951,33 KGS  1.269,33 KGS   KGZ new Director, KNCV Branch KGZ n/a

Book shelves 0018 30 September 2011 11.952,33 KGS  1.269,33 KGS   KGZ new Director, KNCV Branch KGZ n/a

Book shelves 0019 30 September 2011 11.953,33 KGS  1.269,33 KGS   KGZ new Director, KNCV Branch KGZ n/a

Portable cabinets 0020 30 September 2011 5.637,66 KGS    598,67 KGS      KGZ new Director, KNCV Branch KGZ n/a

Portable cabinets 0021 30 September 2011 5.637,67 KGS    598,67 KGS      KGZ new Director, KNCV Branch KGZ n/a

Portable cabinets 0022 30 September 2011 5.637,67 KGS    598,67 KGS      KGZ new Director, KNCV Branch KGZ n/a

Inventory List of Equipment TB CARE I

TB CARE I

Kyrgyzstan

26 October

APA1



Notebook ASUS K43 E B4N0BC03767313D30 September 2011 32.760,00 KGS  3.478,94 KGS   KGZ new Director, KNCV Branch KGZ n/a

Desktop CPU Intel Core i3-550/DDR3 NEC3HMCB100312W30 September 2011 30.075,51 KGS  3.193,85 KGS   KGZ new Director, KNCV Branch KGZ n/a

Desktop CPU Intel Core i3-550/DDR3 NEC3HMCB100316B30 September 2011 30.075,51 KGS  3.193,85 KGS   KGZ new Director, KNCV Branch KGZ n/a

Windows 7 Pro ENG (3) 0026 30 September 2011 31.531,51 KGS  3.348,48 KGS   KGZ new Director, KNCV Branch KGZ n/a

MS Office 2010 (3) 0027 30 September 2011 33.579,00 KGS  3.565,91 KGS   KGZ new Director, KNCV Branch KGZ n/a

Dr WebR Security Space PRO 0028 30 September 2011 4.641,01 KGS    492,85 KGS      KGZ new Director, KNCV Branch KGZ n/a

ABBYY Lingvo x5 Eng 0029 30 September 2011 7.234,50 KGS    768,27 KGS      KGZ new Director, KNCV Branch KGZ n/a

Printer HP LaserJet M2727 nf MFP CNHTC7K086 30 September 2011 40.995,49 KGS  4.353,50 KGS   KGZ new Director, KNCV Branch KGZ n/a

Printer HP LaserJet P2055 dn CNCK862542 30 September 2011 16.198,00 KGS  1.720,14 KGS   KGZ new Director, KNCV Branch KGZ n/a

Phone PANASONIC KX-TS 2362CAW 1ABKA002086 30 September 2011 1.865,50 KGS    198,11 KGS      KGZ new Director, KNCV Branch KGZ n/a

Phone PANASONIC KX-TS 2362CAW 1ABKA002087 30 September 2011 1.865,50 KGS    198,11 KGS      KGZ new Director, KNCV Branch KGZ n/a

Phone wireless PANASONIC DECT KX-TG8411CAT1AAQD004430 30 September 2011 4.504,49 KGS    478,35 KGS      KGZ new Director, KNCV Branch KGZ n/a

(1) Description of equipment: transportation (vehicles), administration (computers, faxes), laboratory equipment or others
(2) Identification number (eg Manufacturer's serial number, model number, Federal stock number, national stock number)
(3) Date of invoice
(4) Total price including any sales tax paid. Use currency on invoice
(5) Note any sales tax charged
(6) Address
(7) Good/fair or bad
(8)+(9) Ultimate disposition data, (in the case of a vehicle) including date of disposal and sales price or the method used to determine current fair market value. 
where a recipient compensated TB CARE I for its share. Attach supplementary info


